

HIO Construction Notification #2 (CN#2), June 21, 2013 (6/27/13)
Project: Runway 2-20 and Taxiway C Rehabilitation.

To all:

Here are details regarding the coming weekend runway closures happening June 28th – July 1st and some residual nightly closures the week following.

Runway 2-20 remains closed with the exception of: aircraft may cross Runway 2 at C5 and B5.

Runway 13-31 will be closed or partially closed as follows:

- June 28, 10pm to June 29, 6am, closed full length, **HARD closure** without the ability to reopening for arrivals/departures. NAVAIDS & lighting will be out-of-service.
- June 29, 6am to 10pm, **partially closed**, 4,036' available between A1 and A6. Departing ONLY Rwy 31 at A6 and Landing ONLY Rwy 13.
- June 29, 10pm to June 30, 6am, **HARD closure**, full length.
- June 30, 6am to 10pm, **partially closed**, 4,036' available between A1 and A6. Departing ONLY Rwy 31 at A6 and Landing ONLY Rwy 13.
- June 30, 10pm to July 1, 5am, **HARD closure**, full length.
- July 1 to July 3, nightly 10pm to 5am **SOFT closures**, Runway 13-31 available full length **with 2 hour prior approval** by calling Nathan Grimes at 503-709-6816.

Taxiway A will be closed between Taxiway C and Taxiway B from 10pm on June 28th until 5am on July 1st to allow personnel and equipment to grind and repave the asphalt adjacent to the Taxiway A Safety Area.

- The detour route for aircraft travelling north/south on Taxiway A will be to cross Runway 2-20 at B5/C5 using the Terminal Taxilane, Taxiway C and/or Taxilane CC.
- Construction traffic will at times also be using C5 to access the west perimeter road. A flagger communicating with ATC will be standing near C5 to de-conflict construction traffic with taxiing aircraft.

Taxiway B will be closed as follows:

- Closed during the weekend's Runway 13-31 HARD closures (see schedule above).
- Available only under escort to cross Runway 13-31 during the daytime Rwy 13-31 partial closures.
- Daytime escort required due to milled pavement edges, temporary pavement markings (yellow fabric chevrons) and low level barricades where Taxiway B crosses Runway 13-31.

Terminal Apron will be closed for reconstruction beginning at 3am on Saturday, June 29th through 8pm, Wednesday, July 3rd. This closure schedule is subject to change based on the progression of the June 28 – July 1 runway work. -- **6/25/13 UPDATE: TERMINAL APRON RECONSTRUCTION POSTPONED UNTIL FURTHER NOTICE.**

Construction Forecast – Please note the following:

Taxiway A may be closed between July 8th and July 15th while Runway 2-20 and Taxiway C are reconstructed at their intersections with Taxiway A. This work is being moved up in the schedule to improve construction efficiency and decrease the chances weather impacts. Another CN will be sent detailing detour routes, barricade plans and flagger operations. This work is not expected to impact the air show activities.

D. Nathan Grimes | Port of Portland

General Aviation Operations Supervisor

T: 503-693-1963

C: 503-709-6816

nathan.grimes@portofportland.com